

50 Test og refactor af deployment pipelines

Closed

SD Sammy Damiri

5/5

+ Add Task

✓

📁

👤

Opret backend pipeline

✓

📁

👤

Opret frontend pipeline

✓

📁

👤

Test af deployment for backend

✓

📁

👤

Test af deployment for frontend

✓

📁

👤

Refactor af pipelines/template

▼

34 Deployment af ny kode

Closed

SD Sammy Damiri

4/4

+ Add Task

✓

📁

👤

CI/CD pipeline

✓

📁

👤

PR validation

✓

📁

👤

Backend API pipeline

✓

📁

👤

Frontend pipeline

26 Opsætning af database til Email Metadata

Closed

NJ Niklas Kim Jensen

3/3

+ Add Task

✓

📁

👤

Lav domæne model

✓

📁

👤

Opret database og migrations

✓

📁

👤

Aspire SQL Server integration

45 Test og refactor af CI pipeline

Closed

SD Sammy Damiri

2/2

+ Add Task

✓

📁

👤

Refactor pipeline

✓

📁

👤

Test at Build Validation kører

59 Manuel oprettelse af resourcer

Closed

SD Sammy Damiri

7/7

+ Add Task

✓

📁

👤

Lave basic AppPlan

✓

📁

👤

Lave Backend Web App

✓

📁

👤

Lave Frontend Web App

✓

📁

👤

Lave Service Bus

✓

📁

👤

Lave Storage Account

✓

📁

👤

Forbinde Storage/Bus til API

✓

📁

👤

Lave test post med Postman

69 Bedre response til SendGrid samt logning

Closed

SD Sammy Damiri

5/5

+ Add Task

✓

📁

👤

Returner 204 ved ugyldig modtager

✓

📁

👤

Returner 204 ved tomt email felt

✓

📁

👤

Returner 204 hvis ikke en form (forkert for...

✓

📁

👤

Bedre logning ved 204 returns

✓

📁

👤

Fix RequestValidator crash ved validation s...

17 Opsætning af Domæne, DNS og SendGrid

Closed

SD Sammy Damiri

5/5

+ Add Task

✓

📁

👤

SendGrid konto oprettes

✓

📁

👤

Opsætning af SendGrid til eget domæne

✓

📁

👤

Inbound Email parser opsættes

✓

📁

👤

DNS/Custom domain opsætning for fronte...

✓

📁

👤

DNS/Custom domain opsætning for backe...